

Royal Prince Alfred Hospital Redevelopment

Fortnightly Construction Update

12 May 2025



Construction Update

Main construction activities, including excavation, piling and in-ground service installation, continues for the new 15-storey East Tower, along with structural works such as stairwells and lift shafts. These works support installation of essential infrastructure for the new hospital, located to the north of the existing hospital.

Within the existing hospital, preliminary activities to connect the existing services and infrastructure to the future East Tower are underway. To support these works, activities such as noise testing will occur during May. Detailed information of related impacts will be provided to affected stakeholders ahead of works commencing.

The project team is also progressing detailed planning with hospital staff and stakeholders to finalise the building's interior design, architecture, and service elements.

Works	Date	Location	Impacts
Overview of current and upcoming activities			
Corridor and atrium space works	Expected to commence mid-May 2025	Level 4	Ongoing works in the corridor and atrium space on Level 4 of the existing hospital.

Works	Date	Location	Impacts
Temporary relocation of reception area for Women & Babies clinic areas	Expected to commence mid-May 2025	Women & Babies	Works are scheduled in mid-May for the temporary relocation of the reception area for Women & Babies clinic areas on Level 5 of RPA Hospital main building. Signage will be in place to help ensure a smooth transition for patients and visitors, and impacted stakeholders will be notified in advance.
Level 3 and 4 façade demolition	Expected to commence June 2025	Main Hospital (Building 89)	Demolition works are scheduled to take place on the Level 3 and Level 4 façade of the existing hospital, between 7am and 2pm on weekdays. Localised noise and vibration impacts are expected throughout the works.
Pedestrian access changes Works notice	Commenced 28 April 2025 and are expected to be completed by the end of May 2025.	East campus	Missenden Road footpath closure and detour for approximately six weeks. Temporary footpath closures and diversions in place on Missenden Road.
Piling works Works notice	Ongoing	Lambie Dew Drive and Johns Hopkins Drive	Piling works commenced for eastern extension located west of the Susan Wakil Building. Intermittent noise and vibration from piling work.
Asbestos removal Fact sheet	Ongoing	Lambie Dew Drive	Asbestos removal inside established construction site. Qualified asbestos removal workers in Personal Protective Equipment (PPE) will complete the works. Air monitoring and reporting in place.

Minimising construction impacts

We are committed to minimising the impact of our works. All construction activities are carried out with the health and safety of the local community and site workers as our top priority, and we endeavour to keep noise, dust and vibration to a minimum.

Where possible, activities are scheduled during standard site hours of **Monday to Friday, 7am to 6pm and Saturday, 8am to 5pm**. In some areas, works may extend beyond these hours, including occasional 24 hour operations, to support essential services or reduce disruption to hospital activities.

Work may be delayed or rescheduled due to weather or unforeseen circumstances.

Stay up to date on the redevelopment by subscribing to our project updates and visit the project website rpadevelopment.health.nsw.gov.au for more information.

If you have any questions, please contact a member of the project team at rpadevelopment@health.nsw.gov.au or call (02) 9978 5901.

We thank you for your continued support of the Royal Prince Alfred Hospital Redevelopment.

Kind regards,
The Redevelopment Team



Scan here

To go to our interactive map and see where construction works are occurring on site.